

# JIVA Progress Tracker

Branch: jiva-intelligence-expansion | Date: 2026-09-30 | Status: committed, ready to push

## 1. Done so far

- Baseline: monorepo, event schemas, local API + Socket.IO, four role web apps, event simulator, AWS CDK skeleton (demo-ready baseline commit).
- Feasibility engine created (packages/feasibility) with shadow mode and acceptance ledger.
- Phase 6.1-6.7: authority audit, acceptance protocol hardening, Decision Authority gate, canary soak, promotion readiness, failure/recovery matrix (scenarios A-T), core authority freeze.
- Policy 1 (Option B): capability listing yields PASS only from PUBLIC\_LISTED / HOSPITAL\_CONFIRMED / AUTHORIZED\_FEED.
- Policy 2: RS256 Cognito JWT verification; demo auth refused when environment is PRODUCTION; Cognito client cannot self-edit hospitalId/ambulancelId/caseId.
- Acceptance fixes: cancelled requests withdraw positive responses; unreadable case-scoped acceptance is UNKNOWN; store reset clears acceptance state.
- Verification at commit time: npm run typecheck passes; npm run test:unit passes (25 suites, last suite 26 checks).

## 2. Commits made (newest first)

| Hash    | Message                                                                                        |
|---------|------------------------------------------------------------------------------------------------|
| 2602094 | docs(ppt): add presentation script and update AWS challenge draft deck                         |
| 749d2f3 | docs(handoff): add Phase 6.7 handoff                                                           |
| 44e94d7 | docs(handoff): add Phase 6.6 handoff                                                           |
| 60fbf16 | docs(handoff): add Phase 6.5 handoff                                                           |
| 0c5dcc6 | docs(handoff): add Phase 6.4 handoff                                                           |
| 4729abe | docs(handoff): add Phase 6.3 handoff                                                           |
| b61d291 | docs(handoff): add Phase 6.2 handoff                                                           |
| d609334 | docs(handoff): add Phase 6.1 handoff                                                           |
| 088bdf9 | chore: register new unit suites and canary/authority npm scripts                               |
| eb9ccc5 | feat(scripts): add authority transition simulator with lifecycle and recovery tests            |
| 9798714 | feat(scripts): add canary soak runner with report and tests                                    |
| 64915f3 | feat(aws): restrict Cognito client self-service writable attributes                            |
| d112ae7 | feat(auth): verify Cognito RS256 JWTs and refuse demo auth in production                       |
| 707560f | test(feasibility): add adversarial matrix suite                                                |
| 9f2a984 | feat(authority): add decision authority gate, kill switch, circuit breaker and promotion gates |
| 7d38e08 | fix(store): clear acceptance state on reset and harden ingestion outstanding check             |
| 1e7c1bb | fix(acceptance): withdraw positive responses once request is cancelled                         |
| 2490fba | fix(eligibility): treat unreadable case-scoped acceptance as UNKNOWN                           |
| debd807 | feat(feasibility): require operational-grade evidence for capability PASS                      |

### 3. Still to do

- Push branch jiva-intelligence-expansion to remote (no remote was listed in this repo; add one first: git remote add origin <url>).
- Phase 7 - Patient & Clinical Data Foundation (patient registration, EHR integration, FHIR models). NOT STARTED; handoff says await explicit instruction.
- Human governance authorization for AUTHORITATIVE mode: NOT GRANTED. System stays in SHADOW with legacy authoritative.
- Deploy and live-test AWS stack (synthesizes only; 0% deployed).
- Clinical validation with emergency physicians / health authorities.
- Constraint HC-TMP-01 (care-window transit) is NOT\_APPLICABLE / deferred.
- Multi-region failover and HSM/KMS-backed JWT verification deferred.
- Original roadmap items: richer synthetic datasets, real geolocation routing, shared packages/ui + state management, standalone Lambda extraction, full Vitest/Jest integration tests.

### 4. Issues noticed

- PHASE-06-07 handoff lists frozen files canaryRouter.ts, auditLogger.ts and replayValidator.ts under services/api/src/feasibility/authority/, but they do not exist there (present: circuitBreaker, config, decisionAuthority, disagreement, index, killSwitch, metrics, promotionGates, types). Fix the handoff or add the files.
- Handoff refers to baseline tag jiva-demo-ready-2026-09-26; verify the tag exists before pushing tags.
- Binary PPTX draft was committed as-is.